

SE JIRA ASSIGNMENT

NAME :DAKSHA SG
SRN : PES1UG24CS137
SECTION : 5'C


1] ACTIVE SPRINT




2] TIMELINE SCREENSHOT




3] BACKLOG SCREENSHOT



4] BURNDOWN CHARTS





Reflection Questions:

1. Did your estimations reflect the actual effort?

→

Yes, the Fibonacci story-point estimates provided a reasonable representation of the effort required for the user stories. The seven stories were estimated as 3, 3, 5, 3, 8, 3, and 5 points, giving a total of 30 story points. More complex functionality, such as creating and digitally signing a prescription, was given a higher estimate of 8 points, while simpler tasks were assigned 3 or 5 points. During the sprint simulation, all the planned stories were completed, indicating that the estimates were reasonably aligned with the effort required.

2. Was your backlog well-prioritized?

→

Yes, the backlog was prioritized based on the importance of each functionality to the telemedicine system. High-priority stories focused on essential functions such as searching for doctors, viewing available consultation slots, receiving secure consultation links, and creating digitally signed prescriptions. Viewing and downloading prescriptions was given medium priority, while cancellation and rescheduling were given lower priority. This helped ensure that the core functionality of the system was addressed before less critical features.

3. How did your simulated sprint align with your plan?

→

The simulated sprints generally aligned well with the planned backlog. Sprint 1 contained four user stories worth 14 story points, covering doctor search, slot availability, and secure consultation access. All four stories were moved through To Do → In Progress → Done. Sprint 2 contained three user stories worth 16 story points, covering digital prescriptions and appointment management, and all three were also completed. Thus, the planned 30 story points were completed across the two sprint simulations. The exercise showed that dividing the backlog into two sprints provided a manageable way to organize and track the work.

4. What insights did the burndown chart give about your team’s capacity?
→
The burndown chart is useful for showing how the amount of remaining work decreases as user stories are completed during a sprint. It helps compare the team's actual progress with the ideal progress line and indicates whether the team is likely to complete the planned work within the sprint. In this exercise, the sprint simulations resulted in 14 story points completed in Sprint 1 and 16 story points in Sprint 2, with all planned stories reaching Done. This indicates that the selected workloads were achievable for the simulated team. However, the Burndown Chart report in the Jira workspace returned a 404 error, so the actual chart could not be directly analyzed. Therefore, the capacity insight is based on the completed story points rather than direct observations from the chart.